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When a giant killer wave created by an earthquake 
off the Indonesian coast swept into Sri Lanka the 
day after Christmas in December 2004, more than 
35,000 people lost their lives, more than 100,000 
homes along the coast were destroyed and for the 
hundreds of thousands of survivors, the word 
tsunami was etched into memory as a new horror 
never to be forgotten.

Indeed, the tsunami which claimed up to 430,000 
lives in the neighbouring Indian Ocean rim countries, 
brought in its wake one of the largest and best 
funded humanitarian responses in recent history: 
the homeless received shelter, the hungry were fed, 
and the outbreak of diseases largely prevented.

And over and above this, the tsunami disaster served 
to change the way of thinking and the approaches 
to natural disasters of many in the international 
humanitarian community. This is where UN-
HABITAT and Sri Lanka benefited from mobilizing 
a proven people centric and community driven 
methodology.  While the agency, the Government 
and partner international and local stakeholders 
were versed in such, this peoples process and the 
owner driven approach has not been utilized in a 
recovery  effort of  vast  magnitude.  Consequently 
lessons learnt were many. 

The tsunami disaster in Sri Lanka reaffirmed our 
view that the humanitarian assistance was not just 
a response to a tragic event, but also an opportunity 
to promote empowered, more disaster resilient 
communities.

First, that recovery must begin well before the end 
of the humanitarian response phase. The affected 
governments and international organizations such 
as UN system must always organize in such a way 
that the transition from relief to recovery and 
development is managed more seamlessly.

Second, that the process of recovery is led by those 
affected, that they are “empowered” to be in charge 
and make decisions and contribute actively towards 
rebuilding their lives rather than just brick and 
mortar. Thus far such an “owner driven” approach 
has proved successful in Sri Lanka for upgrading low 

FOREWORD

income shelter as well as rebuilding shelter in disaster 
and conflict recovery.  The approach entails seizing 
all the moral, financial and political opportunities 
it can, and help communities onto a better path 
with the focus on equity, human rights and gender 
equality. 

Third, that we champion a new kind of recovery 
which seeks to build back better, rather than simply 
restore what was there before. That the recovery 
process takes advantage of the opportunity to 
better plan settlements, as well as ensure technical 
soundness of housing, and community infrastructure 
being rebuilt. 

Fourth, recovery over time must include disaster 
mitigation principles like early warning systems, 
public education and the construction of more 
resilient structures;

At the heart of the success of UN-HABITAT’s efforts 
in Sri Lanka was the participatory, consultative 
“Peoples Process”, where the people affected were 
‘enabled in holistically rebuilding their communities. 
I am proud that this people’s process we came to call 
it, saw its inception in Sri Lanka in the 1980s as a 
result of a UN-HABITAT initiative. 

I wish to express my gratitude to the Government 
of Sri Lanka, the Ministries of Nation Building, 
Urban Development, Housing, Resettlement, 
Economic Development, and their predecessors, 
the international humanitarian community, the 
business sector and all our partners for enabling this 
recovery process. Especially, I wish to thank the local 
communities with whom we worked.

I hope that this publication will be a tribute to 
those forced so cruelly to “rebuild” their lives, and 
a reference for approaches contributing towards 
successful post disaster recovery.

Dr. Joan Clos
Undersecretary-General of the United Nations,

Executive Director UN-HABITAT
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At 6.58 a.m. on December 26, 2004, an earthquake 
measuring 9.0 on the Richter scale occurred 
off the Sumatran coast, triggering a tsunami of 
unprecedented proportions.  Less than two hours 
later, huge waves struck two-thirds of the Sri Lankan 
coastline – an extent of more than one thousand 
kilometres. 

The Asian Tsunami of December 2004 killed 
almost a quarter of a million people in India, 
Indonesia, Thailand and Sri Lanka. Houses were 
severely damaged or reduced to rubble. Livelihoods 
were disrupted and livelihood assets destroyed. It 
was impossible to reduce the tsunami’s impact or 
manage its outcome.  Inevitably, the consequences 
were dire.  

In Sri Lanka the tsunami killed about 35,000 people, 
injured 22,000 and displaced several hundred 
thousand. It damaged 30,000 homes and destroyed 
a further 70,000. It swept away belongings and 
equipment and wrecked infrastructure and trade. 
More than 150,000 people lost their livelihoods. 

What’s more, the tsunami worsened the problems 
of vulnerable people. A third of the people affected 

by it lived below the poverty line. Thousands of 
people, particularly in the country’s conflict-ridden 
North and East, were already experiencing years 
of displacement. And it was in the north-eastern 
coast that two-thirds of the deaths and almost 60 
per cent of the displacement took place. Sri Lanka’s 
emergency relief efforts were successful in meeting 
the immediate needs of people but the speed of 
recovery of different groups was varied.  

Sri Lanka had not experienced a natural disaster 
of this scale in recorded history. Relief, recovery 
and reconstruction posed an enormous challenge. 
Rebuilding people’s lives, particularly after a disaster 
as huge as the tsunami, was never going to be easy. 
Although the government was able to restore basic 
services quickly with generous local, national and 
international help, meeting the demands for shelter 
became a struggle. It was the most complex part of 
the tsunami recovery process.  

The tsunami occurred the day after Christmas Day 
in 2004 and in many ways this timing proved to 
have enormous significance for what would follow. 
Sri Lanka is a popular tourist destination for tens 
of thousands of Europeans who are looking to 

WHEn tHE tsUnAMI stRUCK1

While emergency assistance was quick to arrive, sustainable recovery proved more challenging
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avoid winter back home and relax around the 
magnificent Sri Lankan beaches. When the tsunami 
struck these tourists were instantly affected and 
a number were killed. This gave the tsunami an 
additional international profile and video footage 
was transmitted around the globe almost instantly. 

For every tourist who was in Sri Lanka, probably a 
hundred friends and family watched on in horror 
back home. This, combined with the impact of this 
disaster striking at Christmas, resulted in the largest 
outpouring of support ever seen in post-disaster 
fundraising, with queues forming outside banks and 
institutions that had been designated as collection 
points for cash donations. 

Foreign aid donated to Sri Lanka was estimated at 
more than US$3 billion with more than US$1 billion 
being given for housing alone. The implications of 
this are discussed in more detail under Resource 
Mobilization. 

There was much that UN-HABITAT had learnt 
from the agency’s previous post-conflict and post-
disaster reconstruction and recovery programmes 

Since 1978, UN-HABITAT has helped influence housing 
and urban policy developments in Sri Lanka.  The agency’s 
programmes have included assistance to the:

Master Plan for Colombo (1978-1983) which included •	
the setting up of a Slum and Shanty Unit, one of the first 
successful slum upgrading programmes in a developing 
country. The Slum and Shanty Development Programme 
made it possible for low-income communities to gain 
individual lots with leasehold tenure, enabling them to 
improve their houses.

International Year for Shelter of the Homeless •	
Demonstration Project (1982-1987) on the development 
of low-income shelter initiatives and the integration of 
information and training activities. 

Million Houses Programme (1984-1988) through a •	
training programme for community participation. This was 
an innovative programme, changing the government’s 
role from a provider of shelter to that of an enabler and 
facilitator in the housing process.

Million-and-a-Half Houses Programme (1989-1993) •	
through the continuation of the UN-HABITAT Programme 
for Community Participation, institutionalizing participatory 
approaches such as community action planning.

Sustainable Cities Programme that began in the late •	
1990s and improved environmental planning capacity 
and urban planning strategies. This programme is still 
operational and has covered many cities in the country. In 
2004, it extended its support to the government’s Urban 
Governance Programme.

Urban Poverty Reduction through Community •	
Empowerment Project (2001-2003).

The Lunawa Lake Environment Improvement and •	
Community Development Project, which started in 
2001, covering two municipalities within the Colombo 
Metropolitan Area with a focus on the implementation of 
an involuntary-resettlement policy for people affected by 
development projects.

UN-HABITAT played a key role in mainstreaming participatory 
methodologies in settlement development in Sri Lanka, 
including Community Action Planning and Community 
Contracting.  Today, these principles are also being 
incorporated in urban governance, through broad-based city 
consultations, to ensure the greater recognition of the voice 
of the poor in local government. 

in countries such as Afghanistan, Bangladesh, 
Myanmar, Nepal, Indonesia, Pakistan and the 
Philippines.  Moreover, the agency had been working 
in Sri Lanka for almost three decades, supporting a 
series of innovative and ground-breaking housing 
and settlement development practices and policies, 
in partnership with the government, NGOs 
and community organizations. The combined 
experience and knowledge enabled UN-HABITAT 
to contribute effectively to the island’s post-tsunami 
reconstruction efforts. 

People were forced to rebuild their ways of life: ruins of a 
Hindu shrine destroyed
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In December 2004, UN-HABITAT demonstrated its 
ability to respond quickly and effectively to a disaster 
recovery situation. The agency worked with the Sri 
Lankan government, donors and key stakeholders 
to assess the tsunami’s impact and prioritize areas 
that were most in need. This was the beginning of 
UN-HABITAT’s involvement in Sri Lanka’s post-
tsunami reconstruction programme.

Initially, the Japanese government funded UN-
HABITAT projects covering five cities and 25 
settlements − a concerted programme that would 
put into practice a people’s process of recovery and 
reconstruction. Despite the tsunami’s enormous 
negative impact, reconstruction provided an 
opportunity for ‘building back better’, addressing 
disparities and improving quality of life.  

Once emergency relief was complete, it became 
evident that recovery and reconstruction was a much 
more complex and challenging task. The single 
largest damage to physical assets was to housing and 
it became a priority concern. However, repair and 
reconstruction activities were affected by a range of 
factors including lack of planning and coordination 
in areas such as needs assessment and resource 
allocation and delays in finalizing beneficiary lists.  

The Sri Lankan government’s decision to introduce 
a coastal buffer zone had made it necessary to 
implement two distinct programmes. ‘Donor-
driven’ housing, for families who had been living 
within the buffer zone, removed people from their 
localities with little consultation, making integration 
into their new neighbourhoods difficult.  Howerver, 
‘homeowner-driven’ housing, for partially- and fully-
damaged houses outside the buffer zone, ensured 
that people remain in their familiar neighbourhoods 
and would be responsible for rebuilding their homes. 
UN-HABITAT was one of the main advocates of 
the homeowner-driven process. 

In April 2005, the government revised its housing 
policy, departing from the earlier centralized system, 
and devolved control to the districts. The District 
Secretaries now had the responsibility for tsunami 
housing projects, which were implemented in 
partnership with donor organizations, state agencies 
and non-governmental organizations. A key aspect of 
the policy revisions was the redefining of the coastal 
buffer zone: 40,000 families could now rebuild their 
homes on their own land inside the ‘old’ but outside 
the ‘new’ buffer zone.

PUttIng LEARnIng IntO PRACtICE2

A settlement plan being discussed by the community
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Conventional approaches to post-disaster recovery  
and reconstruction have little community 
engagement, resulting in people’s growing dependency 
on the provision of assistance and a passive attitude 
towards reconstruction. Good intentions are rarely 
backed by proper long-term planning. In UN-
HABITAT’s post-tsunami initiatives, people were 
actively involved in the reconstruction process, 
which in turn resulted in their empowerment, both 
as individuals and as communities. 

This community-centred approach underscored 
the fact that, while families may be vulnerable on 
their own, their ability to cope is enhanced through 
mutual help when they are part of an organized group 
and work collectively. Community mobilization 
tapped on people’s resourcefulness — community 
members were motivated to take a lead in planning 
and implementing reconstruction and development 
initiatives. Thus, mobilizing people and the creation 
of Community Development Councils (CDCs) 
through a participatory and democratic process 
preceded all reconstruction activities.

Key stakeholders came together at Community 

Action Planning (CAP) workshops, organized by 
the CDCs and facilitated by project implementation 
teams, to agree on a prioritized set of activities 
within a clear time frame. Those responsible for 
carrying out the tasks were also identified and 
included individuals, groups, local authorities, 
other state institutions and donor agencies.  CAP 
ensures that a range of views are taken into 
account and enables the negotiation of outcomes. 
It is based on principles of good governance that 
include concepts such as inclusiveness, partnership, 
accountability, decentralization, capacity-building 
and empowerment.  Indeed, CAP is a creative 
process that promotes self-respect, self-confidence 
and self-reliance.

Community members improved their skills 
in management, bookkeeping, report writing, 
information gathering and data collection as well as 
in construction work and livelihood development. 
CDCs also took on community construction 
contracts to build communities’ infrastructure, 
with the money saved being channeled into other 
community development work. Community 
construction added to the sense of ownership and 
responsibility that was being created among the 
people and resulted in stronger commitment towards 
the repair and maintenance of new infrastructure. 

A COMMUnIty-bAsED HOME-OWnER  
DRIvEn APPROACH3

A group of women discuss their community plans, many 
women enjoyed leadership roles

A man in charge, empowered to be the driver of self-
recovery
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In addition to the Hambantota district, UN-
HABITAT’s interventions in post-tsunami 
reconstruction and restoration also extended to 
Batticaloa, Jaffna, Trincomalee, Kalutara and Galle 
districts and continued for several years.  

In 2007, three years after the tsunami, thousands 
of families were still without adequate houses. 
That’s when UN-HABITAT stepped in with the 
Rebuilding Community Infrastructure and Shelter 
(RCIS) project in the Ampara district, in partnership 
with Norwegian People’s Aid (NPA) and the NPA/
Solidar INGO Consortium. 

When the project began people were demoralized 
because they had not been able to make adequate 
progress with the government grant of Rs. 250,000 
(USD 2,264) ASSUMING IT IS SRI LANKAN 
RUPEESto rebuild their homes.  Moreover, in a 
large number of cases, they had not received the full 
amount due to them. The project provided top-up 
grants to help 475 families complete their houses 

as well as financial and technical support to build 
infrastructure and improve livelihoods. 

The initial challenge was to help people gain 
confidence in the process that was being introduced. 
Thus, at the outset, project staff held large public 
meetings that also included key local government 
officials, to introduce people to project objectives and 
to share details of potential beneficiaries—a move 
aimed to ensure community interest, involvement 
and trust.  The meetings also enabled the project to 
obtain initial feedback from community members 
and to respond to their questions. This was a clear 
indication that the project would be implemented 
in a participatory, transparent and accountable 
manner. 

Project staff, particularly the RCIS community 
mobilizers, facilitated the setting up of CDCs in 
the 12 project areas. The project appointed eight 
community mobilizers who worked along with two 
engineers − one from RCIS and the other from the 
NPA/Solidar INGO Consortium.

SETTLING DOWN STRONGER

Uddhakandara, Hambantota District 

One of UN-HABITAT’s first post-tsunami rebuilding projects was 
the resettlement of 157 families from dispersed communities 
in the Hambantota district, in a 40-acre land allocated by the 
government in Uddhakandara in Tissamaharama. For some 
people, this was as much as 40 kilometres away from the homes 
they had lost. Families were selected through the District Plan 
for Rapid Action (DPRA) based on the extent of damage and the 
vulnerability of households in terms of physical and economic 
conditions. The project was able to extend both financial and 
technical support to another 61 low-income families who were 
already living in the neighbourhood so that their homes could 
match the standard of the 157 new houses being built for the 
relocated families. This minimized conflict with the newly-settled 
community and facilitated assimilation. Thus, a total of 218 
families benefited from the project. 

When we came here we had no houses to begin with. We made 
makeshift homes by cutting down a few trees in the nearby 
forest. Not all of us came from the same area and we also had 
to get know the people who were already living here. It was a 
completely new experience and it wasn’t an easy one.                                                                                      

- Meththa Nandani

There was so much to be done.  It was not just a matter of 
building houses. A large number of people were being integrated 
with a host community. We weren’t just project staff.  We were 
part of the process.

- Lionel Hewavasam, UN-HABITAT District Manager, 
Hambantota

Five years later, the Uddhakandara settlement shows no signs 
of its difficult beginnings. Spacious brick houses in different 
shapes and colors. Home gardens with flowers and vegetables. 
An expansive community hall and pre-school designed to catch 
light and circulate air. A large playground surrounded by a green 
fence. Well-maintained gravel roads. What was the formula that 
turned a dry zone of scrubland into the green habitat it is today?

The community was organized by first setting up 16 small cluster 
groups, each including householders living close to each other so 
that they could interact and communicate with each other easily.  
All the houses in the settlement were covered by these groups. 
This helped us get to know each other and to discuss what we 
needed to do.       

- M.M.K. Dharmadasa, President, cluster group 8

When we had the community action planning workshop every 
single house was represented − we, the newcomers and also the 
people who were already living here. Everyone had a chance to 
have their say. We listed out all the problems, decided what we 
could do about them, considered the best possible options. Then 
we chose people who would be responsible for each task. That’s 
how we prepared our action plan.

  - L.P. Piyathilake, Treasurer, FCDC

In Uddhakandara, money allocated for house building was 
released to the bank accounts operated by the CDCs. Individual 
householders operated savings accounts and funds for house 
construction were released to them when the building had 
reached pre-determined stages of completion. Each household 
also built a 5,000-litre rainwater harvesting tank to help see 
them through the drought months. Two large underground 
tanks, maintained by the CDCs, were built to serve the entire 
community.
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In a way, we were intermediaries, we were in the 
middle. We had to satisfy people, many of whom had 
lost hope, and we had to talk to the government. 

- Arugamam gowreeswaran, Community Mobilizer  

Another problem project staff had to deal with 
was that both the Urban Development Authority 
and the Pradeshiya Sabhava, the local government 
authority, were seriously understaffed.  However, as 
work progressed, people were able to deal directly 
with government officials and other agencies.

RCIS provided each family with Rs. 300,000 in four 
instalments, based on set building targets, to complete their 
homes. An additional Rs. 50,000 helped people build a good 
toilet. The CDCs reserved 2.5% of the housing allocations for 
community development work. The project also allocated Rs. 
8,000 for each household for infrastructure work.

Outcomes 

People built houses that are both secure and comfortable. •	
Special attention is paid to aspects like adequate light and 
ventilation. 

People consulted the local Public Health Inspector before •	
building their latrines and wells. They are located and built 
to give priority to health and sanitation. 

Septic tanks, which separate liquid and solid wastes, •	
replaced the more traditional soakage pits. 

CDCs ensured that all sections of the community were •	
represented in project activities and their views taken into 
account. 

Women were appointed to key positions in the CDCs in •	
communities where women are traditionally confined to 
home. 

Community members gained confidence to talk directly to •	
local authorities and negotiate assistance and services. 

Project infrastructure was built by trained construction •	
committees mainly comprising community members. 

Communities built pre-schools, community halls, drains •	
and culverts and electricity main line supplies. 

The most vulnerable community members gained •	
knowledge and start-up grants to develop livelihoods. 
People formed links with a range of organizations and 
agencies to further improve their circumstances. 

A drainage system being built: Communities pooled in 
their efforts, and resources to address common needs

Children head home after a days’ learning: the community 
center rebuilt in Udahakandara features a pre-school
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UN-HABITAT’s tsunami response work was a 
coordinated effort carried out in partnership with a 
range of stakeholders. The formation and registration 
of CDCs was the beginning of partnership building 
within the community for collaborative decision 
making, problem solving and resource sharing. 
Communities learnt the principles of partnership: 
trust, solidarity and accountability through their 
experience of working together. Links were made 
between CDCs and  Divisional Secretariats, 
Pradeshiya Sabhas, government departments, 
NGOs/INGOs and a range of supporters and 
donors, including the private sector. 

Monthly meetings comprising all stakeholders of the 
reconstruction activities were a means of exchanging 
experiences and checking progress. The projects 
not only helped people build their homes but also 

helped them to develop their capacity to interact, 
communicate and negotiate with each other and 
the authorities and build secure environments and 
sustainable livelihoods.

CDCs were responsible for building community 
infrastructure using the money households received 
for this purpose.  Building was carried out mainly by 
trained community construction committees − the 
training focused on both management and technical 
skills needed to carry out the work. Generally, at 
least two of the committee members had experience 
in construction. Construction Committees managed 
all aspects of the construction—the purchase of 
materials, storage, maintenance of accounts, and 
monitoring of work. Thus community construction 
contracts helped cut costs, improve community skills 
and facilitate operation and maintenance work.  

WORKIng tOgEtHER4

A Home owner, Un-HAbItAt staffer and masons discuss the progress of construction
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The importance of partnerships continued to 
be evident throughout project timeframes. UN-
HABITAT discussed people’s livelihood needs with 
related government departments like the Department 
of Agriculture and agriculture extension services, the 
Department of Animal Production and Health and 
the Department of Small and Medium Enterprises 
Development and also linked people with potential 
donors. 

Gunaseeli is from Kundumadu Village and received only 
100,000 rupees of the government allocation. She was 
so much in debt that she even had to go into hiding from 
impatient creditors. The house she managed to build had to 
be brought down because of its poor quality: “Immediately 
after the tsunami, everyone became a mason, and people 
had to go along with it. But things have changed now.  With 
the project, we received technical advice from the beginning 
to the end of construction. Not just that, being a member 
of a CDC means that we can negotiate for better rates with 
construction workers who are good at their work and we can 
buy construction materials in bulk.”  In Kundumadu, a multi-
purpose building, on land donated by Gunaseeli, will serve as 
a pre-school and community centre. Even before the building 
was completed, the CDC had drawn up a maintenance and 
sustainability plan for the centre. 

In Ampara the Al Noor and Al Amal CDCs in Ninthavur came 
together to build a multi-purpose building: a common pre-
school, library and CDC office.  The community construction 
system, which enabled any savings from construction to be 
fed back into the CDC, was at work. While one CDC managed 
the funds, both CDCs monitored building progress and the 
use of funds. A building supervisor and storekeeper were 
appointed for the construction period. 

The RCIS project’s infrastructure development in the area 
included drains and culverts in Thirukovil, electricity supply in 
Vinayagar and a fish stall in Komari.  

through partnerships with stakeholders livelihood activities such as cattle farming were promoted

A community in Ampara district works together to build a 
multipurpose community center
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Although people have many common concerns, 
disasters do affect people differently because of 
the variety of roles they play in society and the 
community and because of differences in their needs 
and vulnerabilities. Sensitivity to difference is vital 
to empowering people so that they can move on 
from the physical and emotional devastation  of a 
disaster.

UN-HABITAT recognized the opportunity afforded 
by the post-disaster situation and its recovery and 
reconstruction process for social transformation. 
Particular effort was made to ensure inclusiveness 
and fair representation of people in terms of 
ethnicity and gender as well as social and economic 
status in CDCs and project activities.  This could be 
considered one of the most crucial tasks undertaken 
by the community mobilizers.  

tAKIng DIFFEREnCE IntO ACCOUnt5

Anticipating a better future; It was not uncommon that 
women were heads of household, and were in charge of 
reconstruction

A diverse group from different ethnicities worked together 
to build a communal water supply
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AFTER THE TSUNAMI:  
THE CHANGING PLACE OF WOMEN

Disasters destroy and disrupt. Yet, a disaster can recreate and 
reconstruct. It can bring opportunities for people to rebuild their 
lives in ways that reconfigure social relationships.  It can, for 
example, empower women. The December 2004 tsunami was no 
exception.  

T. Rufia from Kalmunai, a 32-year-old mother of two girls, faced 
the challenge of the tsunami single-handedly, with her husband 
in the ‘safer’ confines of a prison.  Her house collapsed to the 
ground but she and her children were unharmed.  When the 
government gave her Rs. 250,000 to build a new home, she 
knew it would not be enough but focused on establishing a firm 
foundation for the family she is responsible for.  

Rufia points out that setting up a CDC was a not an easy task 
but it was certainly an empowering one: “First, we needed to 
register the CDC with the local authorities. As its Secretary, I 
went with a few other office bearers to the Divisional Secretary’s 
office to get this done.  I then took on the responsibility of 
opening a bank account for the CDC.  I had not done this before 
and no one took us seriously.  Today it’s a different story. They 

treat us with respect. We have managed millions of rupees 
through this account.”  

In many areas of the country, socially and culturally imposed 
restrictions to women’s mobility and social contact limit their 
access to information and undermine their confidence.  Rufia 
is happy that she can now deal easily with banks and other 
institutions. After a year of being the CDC Secretary, she stepped 
down to let another member take up her position: “This is the 
policy of our CDC.  When we are office bearers, we gain a lot of 
experience and we feel we should also give others a chance.”

With the Rs. 350,000 that she received in instalments from 
the RCIS project, Rufia completed her house to a ‘secure and 
habitable’ standard.  This essentially means that her home has 
at least one lockable room and enough light and ventilation for 
healthy and secure living. 

Rufia is intent on improving the sewing business she began 
when she was donated a sewing machine after the tsunami.  
But what she really wants is to become a teacher, because she 
has seen the difference that knowledge can make: “It will be 
education first and employment next for my two daughters,” 
says Rufia, “then they can think about marriage”.

AN EXTRAORDINARY MEETING OF TWO cDcs

In the Batticaloa district, in the eastern province, the CDC of 
the Muslim village of Kuchchaveli was working with the newly-
settled Tamil community of Kumburupiti to build much-needed 
infrastructure. The Kumburupiti community, comprising largely of 
people who were displaced both by the conflict and the tsunami, 
did not have a CDC that was registered; to do so would take 
too long as the infrastructure development project had to be 
completed within a period of six months.

We’ve moved into these houses but there much more to be 
done.  We have a serious water shortage and we also didn’t 
have proper septic tanks. This is what the project was able to 
fund. Our community development council is still new, it has to 
be registered for us to be able to open a bank account, which is 
necessary if we take on community contracts.

- A.Yuharajah 

 
 

Kuchchaveli is not in the immediate neighbourhood but the CDC 
was glad to help. 

We knew what our friends were going through was not easy.  
They were really down. I think when we joined them there was a 
sense of relief.  We were addressing the problems together.  Our 
CDC is well-established and had already taken up community 
contracts.  So now we are doing this together.  If we make any 
profit from the building contract we will share it 50-50-.  We’ve 
already planned to build a bus halt and a small library with any 
money we make.

- S.M. Haroon, CDC President 

In the meanwhile, the Kuhchaveli CDC encouraged the 
Kumburupiti CDC to become more active. As soon as the large 
well they are building is completed, many households want to 
start organic home gardening.

We need to be self reliant in some way.  We’ve decided to start 
growing some food in our own gardens.  

- V. Selvarani
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The change in the government’s housing policy in 
2006 by reducing the buffer zone paved the way 
for the primacy of a homeowner-driven housing 
programme as the main focus of the post-tsunami 
shelter effort.  The new policy addressed most 
of the housing requirements of the displaced. It 
incorporates the following principles: 

A house for a house regardless of ownership •	
All affected families to be considered •	
Community participation both at organization •	
and construction level
Equity between beneficiaries •	
Prioritizing the owner driven scheme •	
supplemented by donor assistance without 
prejudice to the houses already built by the 
donors 

In 2006, one of the biggest tsunami recovery 
programmes got underway through a partnership 
initiated by UN-HABITAT. The Community 
Recovery and Reconstruction Partnership (CRRP) 
was implemented jointly by the International 
Federation of Red Cross and Red Crescent Societies 
(IFRC), the Sri Lanka Red Cross Society (SLRCS) 
and UN-HABITAT.  

CRRP demonstrated the superiority of the 
homeowner-driven approach in house construction 
over the donor-driven direct construction approach. 
It was evident that householders who were more 
engaged in the rebuilding of their homes were more 
satisfied with the final result and were also able 
to recover faster from the trauma caused by the 
tsunami.

DRIvEn by OWnERsHIP6

A family discussing the plans for reconstruction : many planned and built houses better and bigger than the grants would 
allow
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Under the CRRP, households received a top-up grant 
for house building to supplement the government’s 
base grant, a separate grant for water- and sanitation-
related expenses, and technical guidance for building. 
In addition, the project provided a grant for the repair 
of or improvement to community infrastructure and 
for facilitating livelihood development. 

As the CRRP was a fully homeowner-driven 
programme, land ownership and tenure issues were 
minimal.  There were, however, delays in obtaining 
documentation on proof of ownership. Most 
documents, especially land permits issued by the 
State, had been lost or misplaced during the tsunami. 
The project had to adopt flexible practices where 
certification by Divisional Secretaries was accepted 
in place of permits. The CRRP implementation 
structure, with its quick decision-making process, 
flexibility and beneficiary focus on land and related 
issues, is a useful model for disaster recovery 
projects.  

BUILDING BAck BETTER

The vast majority of households contributed their own labor 
and resources to rebuild their homes. As a result, most 
people built houses that were of a higher standard than the 
minimum stipulated in the implementation guidelines. At the 
same time, however, project staff faced the difficult task of 
persuading families to work within the resources available to 
them. The incremental building of houses, in several stages 
as and when householders obtain resources, is part of the Sri 
Lankan house building tradition. Under this process a house 
is completed over a period of time. This is a concept that had 
to be understood when implementing the homeowner-driven 
housing programme. 

S. Buvanesvari, a mother of three daughters and a son, built 
her house by leaving room for expansion when she had 
accumulated enough savings. Shanthini, a grandmother, had 
the same idea, but she is impatient to complete building: 
Completing the house is as important as building it. We 
had to leave room to build larger because we have so many 
children and grandchildren. But building costs are increasing 
and it looks like it’s a difficult target to achieve.

Incremental building is a norm in sri Lanka, many families 
built a “500sqft” core house at first, and extended to suit 
their own aspirations

supplementary “top-up” grants by CRRP ensured a better 
home
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UN-HABITAT provided technical assistance to 
the CDCs as well as to individual households. 
Following the initial training on basic house design 
and technical skills as well as project management 
and transparent administration of funds, CDCs 
played a vital role in the reconstruction process. 
CDC members joined the project’s technical staff 
to help individual households design their homes, 
prepared technical documents and supervised the 
reconstruction work. As far as possible, both skilled 
and unskilled labour was sourced from within the 
community. The acquired skills remain within 
the community and would be indispensible when 
maintaining the new assets. 

UN-HABITAT was committed not just to building 
secure and durable houses but also improving the 
overall quality of people’s lives. The project insisted 
on certain quality requirements and standards in 
house construction. Houses had to reach minimum 
standards as stipulated by the National Housing 
Development Authority (NHDA).  

A sanitary latrine with an appropriate effluent 
disposal system and a separate kitchen or a cooking 
space were essential requirements.  The use of 

asbestos for roofing was discouraged, while the use 
of clay roofing tiles was actively promoted.  At least 
one lockable room was insisted upon as a security 
need, while windows and doors as necessary for light 
and ventilation were stipulated. A vast majority of 
the beneficiary families, especially those who lived 
in makeshift shelters along the coast, had never 
experienced adequate sanitation facilities.   

EnsURIng stAnDARDs7

GUIDELINES FOR HOUSING IN SRI LANkA 

The National Housing Development Authority, 2005

House to be bounded by walls and covered by slab or a •	
roof (Asbestos should not be used as a roofing material)

One lockable internal room•	

One internal or external kitchen/cooking space•	

One internal or external sanitary latrine with adequate •	
effluent disposal (according to specifications)

Windows and doors as necessary for air, light and security•	

Internal partitioning to meet householder requirements•	

Electrical network in accordance with standards set by •	
the Institute for Construction Training and Development 
(ICTAD)

A minimum area of 500 square feet. •	

by working with communities Un-HAbItAt ensured each settlement met accepted construction standards
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In Uddhakandara, to facilitate construction work 
30 people from the settlement received training in 
masonry, carpentry, plumbing and electrical wiring.  
This enabled significant savings on building costs. 
The project’s technical officers worked closely with 
the householders to finalize house plans as well as 
guide the entire construction process. 

Mr. Chandana, the technical officer, was very 
particular about every detail. We had to complete 
something perfectly before going on to the next step.  
For example, we couldn’t fix the doors until the 
frames were fixed exactly right.  Sometimes we found 
this really frustrating.  But we began to understand 
the value of doing this correctly. The CDCs began 
to supervise construction closely. Not even a small 
amount of cement was allowed to go waste. Some 
people saved money by buying materials in bulk and 
doing part of the construction themselves. 

- Jayantha Abenayake, President, 
Pinsara Community Development 

I was in debt, but used every cent of the 200,000 
rupees I got from the government to build one 
room and part of the roof.  When I got the money 
from UN-HABITAT and Solidar, I got some good 
technical advice as well.  I decided not to use asbestos 
sheeting for the roof and made my windows larger. 
So I’ve built a solid house that is good to live in. And 
the CDC was always there to help out.  I was very 
much part of the process of building my home. Now 

that I’ve built it, I can think of other things.

- Kadija Umma, Ampara

In Thiruchentoor in the Trincomalee district the Community 
Recovery and Reconstruction Partnership project helped 
191 households to build homes.  People were living in 
transit camps before they moved into temporary housing 
and eventually started building their own homes. Jeyarani is 
particularly happy about the advice given by technical officers 
when designing and building the house: The windows would 
not have been as large if we didn’t get their advice and there 
would have been less light in the house. More light makes a 
big difference.

BENEFIcIARY LOG BOOk 

The CRRP project introduced a Householder’s Log Book 
which was an innovative step that facilitated the construction 
process. The book, where all advice, technical and otherwise, 
to beneficiary builders was noted, became an important 
information tool and medium of communication between 
householders and the implementing team.  It was also an 
educational process − the documentation of questions, 
explanations and guidance.

tiled roofs are not only safer than asbestos, but they also 
ensure cooler interiors – especially in hot tropical climates 
such as coastal sri Lanka 

smiles: ensuring standards results in lasting satisfaction
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One of the problems the government had to deal 
with after the tsunami was the lack of suitable land 
for resettlement. In the Uddhakandara project the 
community regularly experienced drought and strong 
winds, and ‘swelling and shrinking’ of the soil. The 
project ensured that, from the very beginning, people 
would be introduced to community-based disaster 
prevention and mitigation concepts and practices. 
Each household carefully followed the guidelines 
for building in high wind- and drought-prone areas 
published by Sri Lanka Urban Multi-hazard Disaster 
Mitigation Project. Households were allocated Rs. 

456,000 for each home, which occupied an average 
area of 586 sq. ft. 

We made the foundation stronger and placed it on 
hard ground.  When we couldn’t do that we applied 
a layer of sand. We had reinforced concrete beams 
on the top of walls and the load bearing walls were 
made thicker.  The roof was anchored to the concrete 
beams and the tiles were cemented down so that they 
would withstand high winds.

- M. Rupawathi, secretary, FCDC

DIsAstER PREPAREDnEss AnD AWAREnEss8

Disaster prepared construction: the 2nd story provides a refuge against floods in balapitiya
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The Uddhakandara settlement learnt about disaster 
preparedness through workshops held by the Disaster 
Management Coordinating Unit (DMCU) of the 
Disaster Management Centre at the Hambantota 
District Secretariat. The CDCs transformed 
themselves into disaster management committees 
when a disaster was expected or occurred – and 
they’ve already gained some practical experience.  
Part of the settlement was flooded when heavy rains 
breached the neighbouring irrigation tank, the Yodha 
Wewa. The CDCs immediately banded together to 
repair and reinforce the tank bund. Not surprisingly, 
community members are particularly sensitive to 
the need to recognize their vulnerabilities and to be 
prepared for adversity.

All our homes have been insured against fire and 
other natural disasters like cyclones, floods and 
earthquakes. In addition to this, there is a life cover 
for the husband and wife in case of accidental death. 
When one of our members drowned while fishing, 
the family was able to get 100,000 rupees under this 
coverage.

- M.A. Pushpa nandani

LOOkING ELSEWHERE FOR A HOME

Many makeshift houses that occupied the reservations along the 
beach and railway line in the Colombo district were completely 
destroyed by the tsunami. To add to the tragedy, people could 
not reconstruct their houses as their land fell within the buffer 
zone set by the government.  People were moved to transit 
camps and lived a difficult life in unhealthy and congested 
conditions, waiting for the authorities to come up with proposals 
to re-house them.  As land in the Colombo District was not 
available, authorities gave people the option of buying their own 
land with a grant of Rs. 250,000 a family.  People had no choice 
but to look for land elsewhere, as land prices in the Colombo 
district were unaffordable. People started looking for land in 
the neighbouring Kalutara District, but could afford to buy land 
only in the remote rural areas far removed from their traditional 
coastal habitats.   

Twenty-three families from Moratuwa bought land in 
Weralugahagodella and moved into temporary shelters. Not 
long after, they experienced a natural disaster – flooding due 
to the heavy rains in the Kalutara District. Many of the shelters 
collapsed and the residents also lost their source of drinking 
water because even the wells had been submerged.  Moreover, 
the canal flowing through the housing site was sluggish with silt 
and overgrown weeds and could not carry the flood waters fast 
enough.

We heard about this situation by reading a newspaper article.  It 
was such an unfortunate thing to happen.  We visited the area 
and talked to the people. They had faced so many challenges.  
The felt tricked by the person who sold the land, they didn’t 
feel they were welcome in the neighbourhood.  The Community 

Recovery and Reconstruction Partnership was well placed to 
help them. We started as we always do, by forming a community 
development council.  There is less chance of things going wrong 
when the community gets organised.

- A.K. Jinadasa, UN-HABITAT District Manager, Kalutara

We didn’t know what to do when we were struck by the second 
disaster.  We were living in small temporary houses.  They 
weren’t habitable anymore.  But then the project arrived and 
we got organized.  Being the CDC secretary meant there was 
so much to do… and lots of criticism to take.  People were 
both desperate and impatient.  It was important that I remained 
strong and patient. Now that we can actually live in these 
houses without fear of another flood we can get on with our 
lives.  It’s something we’ve been waiting for, for more than four 
years.

- Manel Fernando, CDC Secretary

The project provided full grants for housing construction.  The 
UN-HABITAT district team and engineers talked with the 
householders and the local authorities and determined the 
levels to which the foundations of the houses should be raised 
to avoid the seasonal flood waters.  UN-HABITAT also prepared 
designs for raised footpaths with pipe crossings to access the 
new houses as well as for raised internal roads.  The project also 
succeeded in bringing electricity to the settlement.

The CRRP evolved a process where the Sri Lanka Red Cross 
Society incorporated the community development councils into  
its own branch network.  SLRCS is continuing with consolidation 
activities, especially in livelihoods development, community-
based disaster risk management, environmental protection and 
maintenance of infrastructure. 

the foundations were elevated to withstand floods
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RESOURcE MOBILIzATION

More than US$1 billion was donated to support 
housing recovery within the first six months following 
the tsunami. The funding ‘profile’ was remarkable: 
firstly because the vast majority of the funds were 
donated by individuals and private companies rather 
than the traditional large institutional donors, and 
secondly because NGOs often had more funds to 
distribute as grants than foreign governments, UN 
agencies, and even multi-lateral organizations. 
It was not uncommon for large NGOs to have 
budgets in excess of US$30m, while some exceeded 
US$100m.

Almost from the outset it became clear that funding 
for reconstruction would not be the major challenge. 
As with all modern disasters, comes the ‘curse 
and blessing’ of hundreds of new implementation 
agencies who bring funding, or the hope of funding. 
Some 500 new agencies had arrived in Sri Lanka, 
100 of which had developed housing components 
into their programmes. Probably fewer than 25 
per cent had any previous experience in housing 
construction, most having emergency and temporary 
shelter experience at best.

POLIcY SUPPORT

In this environment the need for clear, simple 
policy was essential if chaos was to be avoided. UN-
HABITAT engaged with the Sri Lankan government 
at the earliest stages to offer support and guidance 
on developing equitable policies around housing 
construction methodology, standards, cost limits 
and integrated settlement planning. Seven weeks 
after the tsunami struck, the government closed its 
emergency Centre for National Operations (CNO) 
and opened the new Task Force for Rebuilding the 
Nation (TAFREN), later to be reorganized and 
renamed the Reconstruction and Development 
Agency (RADA). In 2007/8 most of the functions 
were passed on to the newly-formed Ministry of 
Nation Building, where tsunami reconstruction was 
a minor portfolio. These agencies were responsible 
for overseeing reconstruction across all sectors and 
the development of appropriate policies. 

A key lesson learnt by many governments affected by 
the tsunami was that greater utilization of existing 
structures and capacity building of ministries such as 
housing, water and sanitation, urban development, 
environment and disaster management would be 

REsOURCE MObILIzAtIOn, POLICy sUPPORt 
AnD ‘HERDIng CAts’ (COORDInAtIOn) 9

A large donor assisted housing scheme in eastern sri Lanka
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preferable to creating a stream of new institutions 
with questionable experience and skills. These ad-
hoc institutions also lead to major institutional 
memory loss.

Positively speaking, the housing-related policies 
which did emerge were quite straightforward and, 
though developed with minimal consultation, were 
reasonably effective at setting a minimum standard. 

However, there were two exceptions: by not 
enforcing a ‘ceiling’ cash limit, widespread inequity 
was experienced and the ‘Buffer Zone’ policy which 
saw the demarcation of an exclusion zone around 
the island restricting the ‘right of return’ to areas 
within 200 metres of the sea in the East and 100 
metres in the west of the island caused the greatest 
delay in housing reconstruction efforts.

Although the policy was well meaning and intended 
to keep people safe from future tsunami type events, 
it was an emotion-based response rather than a 
scientific risk assessment response. 

This policy meant that around 40,000 families could 
not return to their old land close to the sea, adversely 
affecting their livelihoods and ways of life. As soon 
as the policy was introduced, a host of agencies 

with UN-HABITAT at the forefront lobbied for it 
to be revised. Many construction projects were put 
on hold as agencies were reluctant to build houses 
inland for relocation, as a change of policy would 
mean that families could once again return.

In November 2005, 11 months after the tsunami, 
the policy was amended and the buffer zone was 
greatly reduced with new boundaries based on a 
Coastal Conservation Department initiative from 
2004, just before the tsunami. It took almost four 
months before the new policy was understood 
and in the hands of implementing agencies. UN-
HABITAT had spent months briefing agencies and 
preparing them for the changes which would have 
major programmatic implications.

‘HERDING cATS’ (cOORDINATION) 

As the title suggests, coordinating hundreds of newly-
arrived agencies was an almost insurmountable task. 
Immediately after the tsunami, UN-HABITAT 
advocated strongly for an integrated coordination 
to support the government’s effort. While funding 
for reconstruction projects was plentiful, funding 
for coordination proved elusive. Although UN-
HABITAT provided guidance and support to a 

Most devastated houses were in close proximity to the sea, many were affected by the “buffer zone” policy
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range of agencies and government institutions from 
the onset, only in October 2006, some 20 months 
after the tsunami, did the agency receive funding 
to develop the ‘Technical Advisory Support for the 
Coordination Mechanism on Permanent Housing’ 
project (TASCMPH). 

The project was designed to support activities which 
would lead to families returning home or moving to 
their new home at the earliest possible time, and to 
help resolve any impediments.  The project quickly 
identified the following key challenges: 

Buffer Zone Policy uncertainty caused an •	
enormous loss of momentum
Absence of finalized beneficiary lists confused •	
the planning process and led to serious delays 
and lack of transparency
Donors and INGOs inexperienced in the •	
housing construction sector often failed 
to deliver and at times lead to ineffective 
supervision of contractors by these agencies, 
resulting in defects and quality issues. Lack of 
consultation and awareness of ground realities 
led to non-occupation of new houses by affected 
families (5-10% of relocation programme), this 
was a stark contrast to the homeowner-driven 
approach, which proved overwhelmingly to be 
the most successful reconstruction methodology 
for low-density housing. Agencies competing 
to provide ‘the best houses’ resulted in cost 
escalation meaning that fewer affected families 
were reached and at a higher cost 
Insufficient priority given to environmental and •	
integrated infrastructure issues 
A lack of flexibility in relation to gender related •	
land ownership issues (co-ownership) 
Need for clear policy on equity issues such as •	
inequity between and within tsunami affected 
communities, inequity between tsunami affected 
and unaffected neighbouring poor and equity 
between tsunami and conflict affected.

The project strived to support coordination at 
national and district levels by strengthening existing 
mechanisms and where necessary, developing new 
mechanisms, processes and tools. A key activity was 
to support the Government Agents (GAs) and the 
Ministry of Nation Building in identifying accurate 
beneficiary lists. At a policy level the project assisted 
in the preparation of guidelines and policy relating 

to vulnerability, security of tenure and gender equity, 
and also promoted the necessity for inclusion of 
post-disaster scenarios within a National Housing 
Policy.

The following tools were utilized in supporting this process:

‘District Housing Profiles’, giving an overview of tsunami •	
housing damage and  progress and main issues affecting 
each of the districts

Needs sssessments and construction progress reports on a •	
monthly basis

The Housing and Habitat Forum (H&H) and the Donor •	
Working Group on Housing (DWGH). The H&H was 
a forum for technical staff to raise issues and share 
information with other agencies and to raise issues 
that required resolution at a national level. The DWGH 
addressed national level issues with a strong focus on 
financing issues. 

A wide range of briefings to all stakeholders which helped •	
create joint planning and synergies between agencies

Documentation of the Lessons Learned on housing •	
coordination, early recovery and recovery stages of 
reconstruction

WHAT DID WE LEARN ABOUT RESOURcE 
MOBILIzATION, POLIcY SUPPORT AND 
cOORDINATION?

Post-disaster resources will flow into most affected countries. 
That is not the time to begin thinking about how to organize 
or mobilize additional funds. Pre-disaster planning is essential 
to avoid both time loss and wastage of resources. Agencies 
with strong track records and coherent well thought through 
projects will be funded. 

Clear and simple policy that has included reasonable 
consultation is one of the greatest assets to speedy recovery. 
While this is generally the responsibility of the government 
agency, a heavy burden also rests with donors, and 
particularly UN Agencies, to support this and ensure that it 
happens. 

Reconstruction takes considerable time even with massive 
resources. The absorption capacity and delivery capacity 
of any country is limited and often greatly reduced around 
the time of a major disaster. Realistic planning can help 
speed up reconstruction and it can also highlight the need 
for targeted resources, capacity building and specific skills 
training programmes that will be required. Four to five years 
is probably the most reasonable recovery planning cycle for 
major disasters.

The importance of effective coordination is too often 
under-estimated and coordination is too often conducted 
ineffectively. UN-HABITAT’s tsunami housing coordination 
project demonstrated that effective, integrated coordination 
can achieve a wide range of successful outcomes, including 
the timely return home and recovery for affected families and 
the saving of tens of millions of dollars. 
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In many areas affected by the tsunami, , although 
people had succeeded in rebuilding their homes, 
communities still had some way to go to achieve 
satisfactory infrastructure and livelihoods even 
five years later. In the Rebuilding Community 
Infrastructure and Facilities project implemented in 
collaboration with IFAD, UN-HABITAT’s extensive 
experience in a people’s process of reconstruction 
and recovery was once again put to good use. 
The project followed the same approach used for 
the reconstruction of houses: setting up CDCs 
(where they were none), holding CAP workshops, 
developing necessary community skills and, as far as 
possible, building infrastructure through community 
contracts managed by CDCs. 

Moving on from a disaster to development requires 
that people reduce their vulnerability in economic 
terms as well.

In Uddhakandara, three welfare units were set 
up under the three CDCs to grant small loans 
and operate as support groups when households 
experienced financial hardships such as when a death 
occurred in the family. A separate savings system is 
operated at cluster group level, raising funds through 
membership contributions and other creative means 
like holding small auctions. The funds were also used 
to grant small loans to cluster group members. 

Here, a Women’s Bank was set up with 42 members 

FROM DIsAstER tO DEvELOPMEnt10
MAkING NEW SETTLEMENTS MORE HABITABLE

In Matara, project assistance ranged from the building of 
settlement roads, drains, septic tanks and soakage pits to 
training in solid waste management, home gardening and the 
production of coir products for a changing market. 

The Usgediwatte community is an example of what people 
can encounter when they are relocated in an unfamiliar area 
and allocated houses they had no hand in building.  Not long 
after they moved in, the problems began to surface: cracked 
walls, broken door locks, weak roofs and unsmooth floors. 

We had to help them set up a CDC fast and get down 
working immediately because we had such a short project 
timeframe. We introduced the concept of CDC and how it 
operates.  Women became very active in the process. Then 
we held a CAP workshop and identified priorities.  The water 
supply was the biggest problem.  

- swarna Ekayanake, Un-HAbItAt District 
Manager, Matara

 Although the settlement has piped water, we have water only 
once in two or three days and we don’t even know when to 
expect it.  It’s a pressure problem. We used to keep the taps 
open with the expectation of water.  We got huge bills but 
not the water. Then we realized that we had to pay for the air.  
When we keep it open the meter turns to the accumulating 
wind.  There were times we had to go all the way to the old 
village to take a bath and wash clothes.  The situation was 
that bad.

- Mallika Karunanayake, CDC President

The new well was built with enough space for both bathing 
and washing clothes.  The contract was awarded to the CDC. 
Community members cleared the land and dug the well, but 
hired professionals to complete it according to the technical 
guidelines.  The CDC will make good use of the Rs. 43,000 
they saved once people agree on the next priority.

A sustainable Livelihood is a precursor to development: 
backyard farming and goat rearing is a popular choice
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in five groups. Today membership has risen to 143 
in nine groups. The initiative was supported by the 
Women’s Bank Federation of Colombo. 

People make regular savings.  When we started 
giving loans we began with Rs. 500 but we have even 
gone up to Rs. 50,000. During both the dry and wet 
farming seasons, everybody needs loans. As it is a 
revolving fund, the loan applications are scrutinized. 
The money is always circulating.  

- Meththa nandani, Women’s bank Manager

The UN-HABITAT district office held career and 
business development programmes for 50 people. 
They learnt how to formulate projects and prepare 
project reports for small home-based income-
generating projects. People also gained skills in 
particular livelihood skills that included sewing, 

SERIOUS ABOUT BUSINESS

One room of a community hall has been turned into a small 
shoe factory at the Kadirgarmar Tsunami Housing Project at 
Valahanduwa, 16 km from Galle. Improving livelihoods was 
a top priority for many of the people whose move had meant 
that their traditional form of income was lost.

Fourteen people showed a keen interest in starting a 
collective shoe production business. They first followed a 
comprehensive training in the manufacture of shoes and 
learnt about accessing raw material as well as the market.  
The project provided Rs. 187,000 for the training as well as 
the initial stock of raw material.

The group has secured a regular market and shares profits 
between the 14 members.  A second batch of people is 
waiting to be trained and join the business.

We want to do this business not just to give us an extra 
income.  We will improve our production and capture a wider 
market.   We will soon make it our main occupation.

- sunethra Jayanthi

savings through micro finance schemes such as womens banks’ strengthen the voice of women
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goat farming, mushroom cultivation and making 
ornamental products. 

A total of 135 families submitted individual proposals 
for small scale projects. UN-HABITAT initiated a 
dialogue with the Bank of Ceylon in Tissamaharama 
to enable a project specific loan scheme for small and 
medium industries. The Bank of Ceylon accepted 
135 project proposals and granted individual loans 
up to a maximum of Rs. 200,000. These loans were 
granted on the recommendation of the CDCs; 
having a personal guarantor was not a requirement. 

The Rebuilding Community Infrastructure and Shelter project 
(RCIS) supported the poorest householders to rebuild their 
livelihoods by developing their skills and providing small 
‘start-up’ grants.  UN-HABITAT linked the CDCs with other 
agencies so that people can benefit from a wide range of 
expertise and assistance.  A.H. Mohamed Jezeer, the Training 
and Livelihoods Coordinator of the project, points out that 
a new and well-built house alone does not ensure a family’s 
well being.  People need a dependable source of income: 
“Better livelihoods mean improved assets which, in turn, lead 
to reduced poverty and better resilience.  This is what we 
want the RCIS livelihood initiatives to achieve”. 

V. Kanthi from Kundumadu in Potuvil has just completed 
her house and the project is helping her set up a small 
dairy-based enterprise. She is anxious to improve her income 
because she must bring up five children on her own.  Ravia 
Amma learnt new home gardening techniques from her 
husband who was recently trained on the subject.  She will 
use her garden produce to feed her family as well to make 
some extra money.

sandals produced in the  shoe factory at the Kadirgarmar 
tsunami Housing Project

Communal water supply
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It is significant that the RCIS project had as its first 
objective the rebuilding of “social capital” – i.e. the 
empowerment of the community. This may be the 
project’s most significant achievement.  When the 
project began, none of the communities in the 12 
project areas in Amparai had the benefit of CDCs. 
Today, all 12 localities have active CDCs committed 
to continuing and strengthening their activities. 

CDCs have gained recognition as well as the strength 
to negotiate with their political representatives 
and local authorities; they have evolved a system 
of democratic and transparent ‘local’ governance. 
The people of Uddhakandara, for example, decided 
recently that public space in the settlement should not 
be used at election time to divide people and pollute 
the environment.  Posters, flags and banners are 
allowed only within people’s individual compounds.  
Political labels are also disallowed at community 
functions; only the national flag is flown.  

They do, however, sometimes make an exception. 
The Italian flag is displayed at some functions as a 
gesture of gratitude to the main donor of the project 
that supported the development of their settlement.

UN-HABITAT post-tsunami reconstruction projects 
incorporated several key aspects that contributed to 
sustainability:

Appointing committed and active community •	
mobilizers
Setting up representative CDCs that carry out its •	
activities in an inclusive, open and transparent 
manner
Building the capacities of people to communicate, •	
manage, negotiate and lead 
Facilitating the formation of good relationships •	
between community members and local 
authorities
Ensuring community savings so that people •	
are able to develop their livelihoods through 
revolving micro-credit schemes.

Eighteen families from Dehiwala, in the Colombo 
district, where they lived by the sea before the 
tsunami, are slowly settling down in Raigamwatte 
with help from the Community Recovery and 
Reconstruction Partnership. Violet Peiris decided to 
write the deed in her daughter’s name.  She is focused 

sUstAInIng bEnEFIts11

trading for the future: A young woman entrepreneur has now set up a small shop adjacent to her home
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on ensuring that her children and grandchildren 
have the more secure life that she had had. Violet 
runs a small grocery store in her house and supplies 
lunch packets for construction workers: I work really 
hard to make some money. We used to be able to 
get loans quite easily in our earlier neighbourhood.  
Here no one wants to lend us any money. I needed 
to improve my business.  It was good to get help 
from the project for it. 

Violet’s daughter Sujeewa is the President of the 
CDC:

My husband and I have begun a fruit business.  He 
goes quite a distance to buy fruit cheap in large 
quantities.  We need to think creatively to grow 
under difficult conditions. The settlement is slowly 
looking up.  All the homes have electricity now and 
we get water from a common well. We also built a 
storm water drain through a community contract.

UN-HABITAT demonstrated a high level of 
ownership and satisfaction in the homeowner-
driven rebuilding strategy. It built the capacity of 
communities to face social, financial, environmental 
and economic challenges beyond immediate 
reconstruction. People are confident of ensuring 
the long-term sustainability of their settlements 
through legally-recognized CDCs that were set up 
by the communities at the beginning of the projects 
– and have now outlived project timeframes. The 
principles and processes on which the projects are 
based continue to be adopted in Sri Lanka and 
elsewhere by other implementing agencies as well. 

One of UN-HABITAT’s most recent initiatives has 

been the Consolidation for Settlement Capacity 
Building and Livelihoods Development Support 
to Build Sustainability of Communities in Eastern 
Sri Lanka. The main objective of the project was to 
improve the competence of people who are engaged 
in development activities to take a holistic approach 
to development and enhance the co-ordination 
mechanism between communities and institutions. 
The project developed guidelines and conducted 
training programmes to build capacity of local 
authority staff, community leaders and officials from 
relevant agencies. 

Guidelines developed by the project:
Formation of Project Proposals•	
Strengthening Community Development •	
Councils
Establishing a Revolving Fund by a Community •	
Development Council
Maintenance of books and documents of a •	
Community Development Council
Maintenance of common facilities•	
Community evaluation for settlement •	
management

UN-HABITAT will continue to promote the 
participatory development process it has successfully 
adopted in its tsunami recovery programme in Sri 
Lanka. Local knowledge, inter-personal networks, 
contacts, and the capacity to work together are 
collective assets of people living in displaced 
circumstances and inhospitable environments. This 
social capital can be enhanced and utilized in the 
rebuilding process.

Freedom to enjoy the abundant joys of youth
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Un-HAbItAt’s tsUnAMI AssIstAnCE 
PROJECt PORtFOLIO12

Donor: Architecture for Humanity

Location(s): Districts of Hambantota and Colombo
Amount: USD 130,000
Output: Community Infrastructure 

Donor: Australian Red cross

Location(s): District of Jaffna 
Amount: USD 308,000
Output: 43 houses

Donor: Australian Red cross

Location(s): District of Hambantota
Amount: USD 201,096
Output: 42 houses

Donor: BASF

Location(s):  Districts of Galle
Amount: USD 531,000
Output: Community Infrastructure / Construction 
of a New Fish Market & Restaurant Complex

 
Donor: Fukuoka, citizens of

Location(s): District of Galle
Amount: USD 174,000
Output: 47 houses

REBUILDING cOMMUNITY SHELTER AND INFRASTRUcTURE
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Donor: IFAD

Location(s): Districts of Kaluthara, Galle, Matara, 
Hambantota, Ampara, Batticaloa and Trincomalee  
Amount: USD 1,650,000
Output: Community Infrastructure / Livelihoods

Donor: IFRc (community Recovery & 
Reconstruction Partnership)

Location(s): Districts of Ampara, Batticaloa, 
Colombo, Kaluthara and Jaffna
Amount: USD 2,990,412
Output: 6431 Houses and Community 
Infrastructure

Donor: Italian corporation

Location(s): Districts of Ampara & Kaluthara
Amount: USD 1,220,870
Output: 200 houses and community infrastructure

Donor: Italian corporation

Location(s): District of Hambantota
Amount: USD 854,185
Output: 176 houses and community infrastructure

Donor: Japan, Govt. of

Location(s): Districts of Galle, Batticaloa, Jaffna and 
Killinochchi 
Amount: USD 3,000,000 
Output: 1133 houses and community 
infrastructure

Donor: kBGc

Location(s): District of Ampara
Amount: USD 331,540
Output: 75 houses
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Donor: Munich, city of

Location(s): District of Ampara
Amount: USD 188,790
Output:  Humanitarian Assistance / Emergency 
relief & Community Infrastructure

Location(s): District of Batticaloa
Amount: USD 1,321,004
Output:  40 houses and Community infrastructure

Donor: Nuremberg, city of

Location(s): District of Ampara
Amount: USD 430,000
Output: Community Infrastructure / Healthcare
Centre

Donor: Overseas

Location(s): District of Ampara
Amount: USD 246,154
Output: Community Infrastructure

Donor: Salvation Army 

Location(s):  District of Jaffna
Amount: USD 1,631,014
Output: 210 Houses and Community 
Infrastructure

Donor: Solidar

Location(s): District of Ampara
Amount: USD 2,500,000
Output: 475 houses and Community infrastructure
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Donor: United Arab Emirates, Govt. of 
(channeled through Red crescent of the 
United Arab Emirates)

Location(s): Districts of Galle, Batticaloa, Ampara, 
Trincomalee
Amount:  USD 4,540,465
Output: 1324 houses and community 
infrastructure

Donor: United Nations Development 
Programme

Location(s): Colombo
Amount: USD 766,810
Output: 100 Houses

Location(s): District of Trincomalee
Amount: USD 175,844
Output: Community Infrastructure

Location(s):  All Affected Districts
Amount: USD 50,000
Output: Technical Advisory Support for the 
Coordination Mechanism on Permanent Housing

Donor: Vitoria, city of

Location(s): District of Batticaloa
Amount: USD 134,532
Output:  Humanitarian Assistance / Emergency 
relief & Community Infrastructure

Donor: World Jewish Relief 

Location(s):  All Affected Districts
Amount: USD 96,965
Output: Consolidation for sustainability of 
settlements

Technical Advisory Support for the 
coordination Mechanism on Permanent 
Housing

Donor: Multi-donor  
Donor: UNICEF
Amount: USD 564,954

Donor: American Red Cross  
Amount: USD 77,630



Following the massive destruction left behind by the 2004 
Indian Ocean Tsunami in Sri Lanka, UN-HABITAT assisted 
the reconstruction of nearly 10,000 homes and community 
infrastructure. The agency also provided the government with 
technical support in coordination of the housing sector .  At 
the heart of the agency’s successful efforts was the “People’s 
Process” where  communities were given ownership of their 
recovery, and brought together in building better, sustainable 
communities.  This book aims to highlight the success of the 
thousands who rebuilt their lives and provide a reference of 
approaches, methodology and lessons learnt for post-disaster 
recovery. 

UN-HABITAT Regional Office for Asia & the Pacific
(UN-HABITAT Fukuoka Office)
ACROS Bldg. 8F, 1-1-1 Tenjin, Chuo-ku, 
Fukuoka 810-0001 Japan
Tel: (81-92) 724-7121; Fax: (81-92) 724-7124
Email: habitat.fukuoka@unhabitat.org
http://www.fukuoka.unhabitat.org
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